
March 12, 1996 

Ms. Sheri Bianchin 
UNITED STATES ENVIRONMENTAL 

PROTECTION AGENCY (USEP A) 
Region V (HSRL-6J) 
77 West Jackson Boulevard 
Chicago, Illinois 60604-3590 

Dear Ms. Bianchin: 

Re: ACS RD/RA Schedule 

CONESTOGA-ROVERS & ASSOCIATES 
1801 Old Highway 8, Suite 114 
St. Paul, Minnesota 55112 
(612) 639-0913 Fax:(612) 639-0923 

Reference No. 3481 

Please find enclosed a draft schedule update in a flow chart format for your review and 
discussion on Thursday, March 14, 1996. 

As we have discussed in the past, each work plan has a specific schedule which stipulates 
deadlines. This flow chart is a 'big picture' schedule intended to illustrate how the overall 
project fits together. The flow chart dates are subject to change depending on how the 
individual task schedules unfold. 

At our meeting on Thursday, we would like to discuss the 1996 construction activities. After 
the meeting, we can prepare a more detailed bar chart (similar to the February 1995 bar chart). 

We look forward to our meeting with you. 

Sincerely, 

CONESTOGA-ROVERS & ASSOCIATES 

Ronald Frehner 

RF/bam 
En c. 
c.c. ACS Executive and Technical Committee 

Holly Grejda; IDEM 
Steve Mrkvicka; Black & Veatch 
Steve Magnion; USEP A 
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